

School Lab Readiness



1. School computer and science lab infrastructure mapping

- Identification of schools where intervention needs to take place to be carried on in consultation with the District Education Office.
- School mapping tool to be made in consultation with the research team which includes the components of Lab availability and infrastructure, Teacher professional development details etc.
- Release of orders from SCERT/DEO for the visit to schools to carry out school mapping activity.
- Create a suggestive list for the procurement of the materials post mapping activity.

2. Purchase & procurement

- A suggestive list of the materials to be shared with the SCERT/SSA to insist state authority to purchase and procure the items.

- To chalk out another strategy in the case, the state delays the procurement of the items through other funding agencies.
- To keep checks and balances of procurement of items received by vendors through different SOPs for maintaining quality and efficiency.
- Disbursement of the items at various intervention sites with the help of external vendors.

3. [Computer lab readiness and Installation of CLIX modules in school](#)

Revision #10

Created Mon, Mar 30, 2020 5:55 AM by [Raju Sambari](#)

Updated Thu, Apr 9, 2020 10:31 AM by [Garima](#)